SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:10AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 649 Const Calendar Day: 889 Date: 10-Nov-2014 Monday 04 SOF4;3001§(;F§ 13.9

Self-Anchored
Suspension Bridge

Inspector Name: Feather, Bernard Title: Transportation Engineer
Inspection Type: Intermittent
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition foggy, cool morning, clear, cool afternoon
Working Day If no, explain:

At 1030, | meet with Bill O'Sullivan and Scott Yeager to inspect the piping along the IB barrier of the EB
bridge. CCC began CCC inadvertently prepped areas of the DIP and carbon steel piping down to bare
metal along the transition section of the Skyway but never went back and painted the prepped areas. As a
result, the pipe is rusting.

Bill, Scott and | marked the locations with painters paint to distinguish them from areas that were chipped
or in need of repair due to wear. Scott indicated that since CCO 384 is almost out of money, the work to
repair the CCC prep work will be charged to CCO 390.

Diary: Dispute
General Comments
Bill Casey sfaff meeting 0800-0900. Inspect Skyway pipe repair with Bill O'Sullivan and Scott Yeager, =
ABF. Final elevator paint inspection with Bill O'Sullivan. Update elevator, and Mechanical punchlists.
Misc MEP paperwork and write diaries.
CCO-355 Bid Iltem: 001 0-CIC-EFA.355 CIC - Elevator Impacts - USA Hoist
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Elevator Inspection 001 O0-CIC-EFA.355 =
At 1330, Bill O'Sullivan and | took the crew boat to T1 to inspect the completion of the final punchlist
items. Touch up painting was complete at the landing panel at Elevation 38, and the "Danger: High
Voltage" signs had been replaced at the landing panels of Elevation 43 and Elevation 77. The elvator
room floor had been swept clean. Bill and | moved the tool box with expendable parts into the control
room.
| did note that the windows on the inside of the elevator were dirty as were the interior walls of the
elevator, splashed with what looked like Simply Green. Bill informed me that he would send a laborer to
wipe down the interior surface, as well as the galvanize door from the control room into the pit.
CCO-384 Bid Iltem: 001 0-BAR-EFA.384 Paint Repair Behind Barrier Rail
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Painting Pipe 001 O0-BAR-EFA.384 —~
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